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	Responsibility
	Timeframe and Regulations
	Dates1

	File NOI, PAD, and Request to use TLP and publish Public Notice in newspaper
	Lake Lynn
	5 to 5½ years prior to license expiration
	August 29, 2019

	File verification of Public Notice with FERC
	Lake Lynn
	Within two weeks of filing the NOI, PAD, and Request to use the TLP
	September 11, 2019

	Comments on TLP Request
	FERC, Relicensing Participants
	Within 30 days of NOI/PAD/TLP request filing and newspaper notice
	September 28, 2019

	FERC issues Notice of Commencement
	FERC
	Within 60 days of PAD/NOI/TLP request filing
	October 17, 2019

	FERC approves use of TLP
	FERC 
	Within 60 days of PAD/NOI/TLP request filing
	October 17, 2019 

	Notify FERC of Joint Meeting and publish Notice in newspaper
	Lake Lynn
	At least 15 days in advance of meeting
	November 22, 2019 

	Joint Meeting for consultation with agencies, tribes and interested public
	Lake Lynn
	30-60 days following FERC approval of TLP
	December 12, 2019 

	Comments and Study Requests
	Relicensing Participants
	Due 60 days after Joint Meeting
	February 10, 2020

	Study Plan Development
	Lake Lynn
	Ongoing following Joint Meeting
	December 12-March 1, 2020  

	Conduct Field Studies
	Lake Lynn
	One season of field studies
	April 1-November 1 2020

	DLA and Study Results
	Lake Lynn
	Produced following conclusion of studies
	November 30, 2021

	Comments on DLA
	Relicensing Participants
	90-day comment period
	February 28, 2022

	FLA filed with FERC
	Lake Lynn
	2 years prior to license expiration
	November 30, 2022

	FERC issues Public Notice of Application
	FERC
	Within 14 days of FLA submittal
	December 14, 2022

	FERC Issues New License on or before License Expiration Date
	FERC
	
	November 30, 2024


1 If the due date falls on a weekend or a holiday, the due date is the subsequent business day.

